

Tasks Completed During Reporting Period

The following activities associated with the RFI and IM work at the subject facility were conducted between July 1-31, 2025.

- Maintained operation of the ICM system and conducted performance monitoring, including effluent sampling for VOC analysis, quarterly water level measurements, and daily system flow rate measurements.
- Submitted the Pre-Design Investigation Work Plan in Support of the Corrective Measures Study.
- Submitted the offsite monitoring well and residential well results letters to the property owners for the May sampling event.
- Submitted the offsite monitoring well notification letters for the August sampling event.
- Submitted the 2025 Semiannual Groundwater Monitoring Report.

Difficulties Encountered During Reporting Period

No difficulties were encountered during the reporting period.

Summary of Contacts with Local (Community or Public) or Regulatory Groups

On July 30, 2025, Owens Corning met with EPA to provide a brief project overview to the new EPA project manager and technical reviewer. A follow-up meeting with EPA is scheduled in August 2025 to discuss the Pre-Design Investigation Work Plan. No additional interactions with the public or with EPA/DHEC occurred during this reporting period.

Projected Work for Next Reporting Period

Owens Corning's plans for the next reporting period of August 1-31, 2025 include:

- Continue operation of the ICM system and conduct required quarterly performance monitoring.
- Conduct the August quarterly groundwater monitoring event.